IN4PAR

Prepared for Robert Saffold Jr. · Robert C. Saffold Sr. Foundation, Inc. · October 17, 2026

A setup you can run for the Foundation, the Tournament and T-Time

Built by In4Par, operated by you, with help available when you want it.

Robert, thank you for the letter and the flyers. You asked for something practical you can maintain yourself, and you were not sure how I could help. I can make it easier for people to act when you invite them to support the Foundation: a clear place to register, sponsor, donate or volunteer, and a simple way for you to see who responded and who needs a follow-up. My recommendation is to start with the Foundation and the tournament, then T-Time once I have reviewed what your developer built. I set it up, work through the everyday tasks with you, and hand the running to you.

Three things change:

- **People can follow through.** Current links, one set of tournament details, clear ways to take part.
- **You can keep track.** One list of players, sponsors, volunteers and donors, with each commitment and next step recorded.
- **You can operate it.** Training on your own setup and a short illustrated guide.

T-Time is the growth piece: organizers submit events, golfers across Florida use the calendar.

What golfers encounter today

Four tournaments, fifty students to the Florida Classic and a backpack drive with the mall give the Foundation a story to tell, alongside your father's two Hall of Fame inductions. On October

16 I checked how that story reaches a golfer or sponsor:

- **The flyer reaches registration; the public links need updating.** The QR code reaches the current page. That page is set to unlisted, and the links on Facebook and the Sebring Chamber still point to the 2024 BirdEase page, which now says "Unpublished Event." A search for the tournament lands on a third-party listing naming the wrong course.
- **The page and the flyer give different details.** The page retains 2025 text and settings: May 9 in one place and May 8 in another, a 10 AM start instead of 8 AM, a team price rising to $360 on April 2, no $100 day-of or two-for-one option, a $20,000 hole-in-one where the flyer says $5,000, a May 3 close where the flyer says May 1, donations off, and a confirmation email beginning "Dear Sponsors." On October 16 it showed zero online registrations since May 13.
- **The Foundation needs a central place for people to get involved.** The audit found no website, Google Business Profile, email signup or forms, and three different addresses and phone numbers across directories.
- **T-Time has an open lane.** The search for "black golf tournaments Florida calendar" found individual events but no statewide calendar. The association your father helped found in 1972 lists seven affiliate clubs, a starting point for T-Time's first listings and partners.
- **Two grant deadlines give us dates.** Walmart's local grant cycle closes November 30, 2026. The Elks National Foundation grants through Sebring Lodge #1529 close January 20, 2027.

> **One small thing first, at no charge.** John Simpson's new Hall of Fame inductee page lists your father, Class of 1996, with the words "Record incomplete." I built that page for John. Send me one photograph and three sentences about your father and I will have his record completed and confirmed with John this week. It costs nothing, and it gives every piece that follows a Hall of Fame page to point to.

THE RECOMMENDED SETUP

GolfStatus stays for registration, pairings, scoring and the day itself; it is free to qualifying nonprofits apart from transaction fees and already holds your packages. Around it, I build your working system on the In4Par platform:

- **Your website** on a domain in the Foundation's name: Home, About, Programs, Tournament, T-Time, Donate, Contact. You edit the pages after training.
- **T-Time** as an event list on that site. Organizers submit through a form; you review and publish.

- **Donations** through a nonprofit giving platform in the Foundation's name, with automatic receipts and payouts to the Foundation's bank.
- **Your contact list and follow-up board.** Every player, sponsor, volunteer and donor in one place, with a board showing who was asked, who committed and who needs a call. Registrations and donations come in by file; I show you how.
- **Email and text templates** for confirmations, reminders and thank-yous, from the Foundation's address and number.

The Foundation owns the domain, the giving account and every contact and page you create; your list is exportable at any time. In4Par administers the platform account that hosts the site and list, which is what the monthly fee covers.

WHO DOES WHAT

IN4PAR	YOU, AFTER THE HANDOFF
Builds the site, the T-Time list, the forms, the follow-up board and the templates	Update pages and event details
Fixes the GolfStatus page and the public links	Review T-Time submissions and publish them
Sets up the domain, email, giving account and text messaging in the Foundation's name	Keep contacts current and record each commitment
Trains you in two sessions and leaves an illustrated guide with account details	Send communications from the templates
Supports you for thirty days after launch, then basic technical support under the monthly plan	Approach sponsors, follow up with volunteers, decide the next action

We do each of your tasks together on your own setup before I step back. If a task proves hard, I simplify the setup before suggesting more paid help; easy to maintain is the test of a finished handoff. Registrations, sponsorships and volunteer sign-ups are the goals; the asking is yours.

Phase 0
THIS WEEK, NO CHARGE

Make the next step clear for golfers. Complete your father's Hall of Fame record with John. Work through the GolfStatus findings, align the page with your flyer, make it public, switch donations on and write a player confirmation email. Correct the Chamber, third-party and Facebook links.

Phase 1
OCTOBER 26 TO NOVEMBER 20, SETUP

Give the Foundation a home. Domain, website, forms, contact list and follow-up board, giving account, email on your domain, text messaging registered to the Foundation, and Google Analytics. A Google Business Profile, subject to eligibility and verification. We file the Walmart grant before November 30 and submit the Google for Nonprofits application. Phase 1 is complete when the seven pages are live, the forms reach your list, a donation and a text message have been tested, and you have added a contact yourself. Dates depend on logins and the determination letter arriving the first week.

Phase 2
NOVEMBER 23 TO JANUARY 15, SETUP

Launch T-Time for the Expo. The African American Golf Expo runs January 24 to 28, 2027 in Orlando, our target launch. I review the site your developer built first, and confirm with you that the $1,450 scope fits before you pay; a replacement build would be quoted separately before any work begins. Then we add the submission form, confirm details with Florida organizers for the first listings, invite the statewide association and its seven clubs as founding partners, and prepare a printed calendar. Training, the guide and thirty days of handoff support follow.

Phase 3
JANUARY TO MAY 8, YOUR OPERATION

Fill the field and the sponsor board. You run the two-for-one push before January 31, the sponsor asks, the volunteer sign-ups and the player reminders from the templates and the board. I prepare the Elks application with you before January 20. If you later want me to handle sponsor follow-up, volunteer coordination or regular updates, we agree a separate monthly service around those jobs.

WHAT I NEED FROM YOU

- A photograph of your father and three sentences for the Hall of Fame record.
- Logins for GolfStatus, Facebook, Canva and the T-Time site.
- The IRS determination letter and EIN for the applications and text registration.
- Two training sessions in January, and a card for the domain in the Foundation's name.

INVESTMENT

Phase 0: Hall of Fame record, GolfStatus repair, directory cleanup	**No charge**
Phase 1 setup: website, forms, contact list, giving account, email, texting, analytics PAY $950 FOR PHASE 1 SETUP	**$950 once**
Phase 2 setup: T-Time launch for the Expo, partner invitations, printed calendar, training and guide PAY $1,450 FOR PHASE 2, AFTER THE SITE REVIEW	**$1,450 once**
Setup total	**$2,400**
In4Par platform access and basic technical support: hosting the site and the list, keeping sending set up, help by email or text when something stops working START THE MONTHLY PLATFORM, FIRST 60 DAYS INCLUDED	**$97 a month**
Optional ongoing help: a monthly service for the weekly call, sponsor follow-up, volunteer coordination and updates, or one-off work such as event entry and grant writing	**Scoped and priced separately**

Each button opens a secure Stripe page that shows the exact terms before you confirm. The monthly plan begins sixty days after you sign up and continues until you cancel. Billed separately at cost: the domain (about $10 to $19 a year, in the Foundation's name) and text carrier fees (a few dollars a month). The giving platform and Google for Nonprofits are free to eligible organizations, with optional donor tips on gifts. If you would rather tie sponsor work to results, the option is 10% of new sponsorship dollars in place of a fee for that work, with scope, attribution and payment terms agreed in writing first.

NEXT STEP

Send me the photograph and three sentences, and I will begin with your father's Hall of Fame record at no charge. When the plan reads right, start with Phase 1: use the button or reply "go" and I will send a short agreement. Call me with anything you want changed.

Ian Saunders
In4Par · 407.310.6603 · hello@in4pargolf.com